
Capital Improvement Project Status
Airport

Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

383 Airport Layout Plan UpdateBrandley Engineering Airport $150,000Roland Neufeld

Status Update DateProject Phase

Approved

7/10/2019The final ALP update is anticipated to be submitted to the FAA in July. The design team is currently waiting for additional flight data from FAA.

5/21/2019The final ALP update is anticipated to be submitted to the FAA in June.

229 The existing Airport Fuel island is in disrepair. Currently, the only way that we 
are allowed to use it is if the City staff operates the pumps thereby tying up 
staff. The project would remove the existing fuel tanks and construct a new fuel 
island west of the existing location.

Lincoln Regional Airport $868,500Roland Neufeld

Status Update DateProject Phase

Approved

7/10/2019The project is currently out to bid with bids due on July 24th.

5/21/2019The Fuel Tank material procument project is out to bid. The engineering site work portion of the project is still being finalized and will be compiled into the material procument 
component of the project in late May. Bids are due June 19th.

230 Runway 15-33 is nearing the end of its service life and requires complete 
reconstruction. The pavement is weathering and cracks have developed, due to 
thermal expansion and contraction. The pavement maintenance analysis 
conducted in 2008 and updated in 2015 indicated that the pavements on the 
runway have a remaining life of 2 to 3 years with forecast traffic.

Lincoln Regional Airport $110,000Roland Neufeld

Status Update DateProject Phase

Pending Funding

7/10/2019The FAA denied the pre-application that was submitted in early February requesting grant funding to begin the environmental assessment component of the project. The FAA want 
the City's Airport Layout Plan (ALP) to be completed prior to moving forward with the runway reconstruction project. Staff has responded to the FAA requesting that an exception 
be made to allow the runway project to move forward as the ALP gets wrapped up in the next couple of months.

5/21/2019The FAA denied the pre-application that was submitted in early February requesting grant funding to begin the environmental assessment component of the project. The FAA want 
the City's Airport Layout Plan (ALP) to be completed prior to moving forward with the runway reconstruction project. Staff has responded to the FAA requesting that an exception 
be made to allow the runway project to move forward as the ALP gets wrapped up in the next couple of months.

Drainage
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

181 Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road $2,325,000Roland Neufeld

Status Update DateProject Phase

Approved

7/10/2019Work on the 90% plans is underway.

5/21/2019Work on the 90% plans is underway.
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Drainage
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

428 Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern 
limits

$90,000Alan Mitchell

Status Update DateProject Phase

Approved

7/8/2019Plans and Specs are under review.  Permit applications are pending with the regulators.  Construction will most likely be in summer-2020, depending upon permitting timeline. Design

6/19/201990% Plans and Specs were submitted June 19 and staff will review.   Construction will most likely be in 2020, depending upon permitting timeline. Design

6/5/2019Environmental analysis completed and all premit applications sent to regulatory agencies.  Plans are due by June 14th for review.  Construction will most likely be in 2020, 
depending upon permitting timeline.

Design

5/21/2019Environmental analysis completed and all premit applications sent to regulatory agencies.  Plans are due by end of May for review.  Construction will most likely be in 2020, 
depending upon permitting timeline.

Design

295 There are numerous areas in downtown Lincoln that experience flooding during 
storm events. In some instances, the flooding is a result of lines that are in need 
of maintenance but have no access points. This project will identify the storm 
drain lines that are prone to flooding and construct new manholes as access 
points for maintenance and inspection.

Areas with limited access for maintenance. $120,000Travis Williams

Status Update DateProject Phase

Approved

7/17/2019Storm drain manhole improvements have been completed for FY18/19. Staff will coordinate with Public Works to determine new opportunities for FY19/20. Design

296 There is localized flooding on Ashwood Way due to shrinking and swelling of the 
road subgrade creating low spots. This project would install two new drain 
inlets in what has become the low spots of Ashwood Way and connect to the 
existing underground facilities approximately 300 feet away.

Ashwood Way $50,000Travis Williams

Status Update DateProject Phase

Approved

7/17/2019Staff will be prepairing a task order for an on-call consultant to move forward with the design for the drainage improvements by the end of July. Design

Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

415 McBean Pool Site Access Improvements to comply with ADAAG 65 McBean Park Drive $130,000Andrew Kellen

Status Update DateProject Phase

Notice Of Completion

7/16/2019Project is complete and the NOC was accepted by Council on July 9th during the regular session. Notice of Completion

416 Existing parking lot surface needs rehabilitation.  Parking lot needs expanded to 
accommodate demand and make room for solid waste recycle bins.  (Design 
only 18/19)

Joiner Park $40,000Alan Mitchell

Status Update DateProject Phase

Approved

7/8/201975% design submittal reviewed by staff.  Final design will commence in late July, but construction funding wasn't approved in 19/20 CIP, so the project cannot move forward to 
construction.

Design

6/19/201975% design submittal due June 15th and will be reviewed by staff in late June.  Final design will commence after July 1st, depending upon approval of 19/20 CIP. Design
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Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

416 Existing parking lot surface needs rehabilitation.  Parking lot needs expanded to 
accommodate demand and make room for solid waste recycle bins.  (Design 
only 18/19)

Joiner Park $40,000Alan Mitchell

Status Update DateProject Phase

Approved

6/5/201975% design submittal due June 15th and will be reviewed by staff in late June.  Final design will commence after July 1st, depending upon approval of 19/20 CIP. Design

5/21/2019Design will be reviewed by staff in June.  Final design will commence after July 1st, depending upon approval of 19/20 CIP. Design

414 Replacement of current backstop and fence to the left and right field corners 
respectively at the Lincoln Little League field.  The fencing surrounding the 
backstop needs to be replaced with minimum 20-ft high fence for the 
protection of spectators from foul balls.  Also, the fencing from the backstop to 
the left and right field corners is in need of replacement as well.

Little League Field
D and 3rd

$38,000Alan Mitchell

Status Update DateProject Phase

Notice Of Completion

6/5/2019Construction completed, and final acceptance will go to Council June 11th. Notice of Completion

5/21/2019Construction completed, and final acceptance will go to Council June 11th. Notice of Completion

TBD This project will add a 20-foot net to the south side of the McBean Baseball 
Stadium to help deter foul balls from landing onto private properties 
(backyards).

McBean Stadium
3rd and D

$50,000Alan Mitchell

Status Update DateProject Phase

Notice Of Completion

6/5/2019Construction completed, and final acceptance will go to Council June 11th. Notice of Completion

5/21/2019Construction completed, and final acceptance will go to Council June 11th. Notice of Completion

256 In 2017 Foskett Park was evaluated for ADA compliance and several barriers 
were identified.  The purpose of this project is to begin the process of repairing 
the identified barriers from the evaluation report. Some of the items to be 
repaired include:
* Restroom fixtures, accessories (i.e. grab bars, toilet seat covers, paper towel 
holder, garbage cans, hand dryers, mirrors, dispensers, sink height)
* Restroom has inadequate clear floor space for maneuvering: toilet, lavatory, 
entry door.

Items to be repaired will be dependent on cost of work it is assumed years 1-2 
will focus on the restrooms with the years 3-5 focused on the path of travel, 
parking lot, detectable warning, and slope remedies.

Foskett Park $20,000Alan Mitchell

Status Update DateProject Phase

Notice Of Completion

6/5/2019A contract was issued to Sierra Valley Builders. Construction  commenced May 24th and was completed on June 4, 2019. Notice of Completion

5/21/2019A contract was issued to Sierra Valley Builders. Construction should commence by May 24th and be completed by June 21, 2019. Construction
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Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

373 Twelve Bridges Library Improvements - Awnings and Site Access Improvements Twelve Bridges Library $225,000Alan Mitchell

Status Update DateProject Phase

Approved

7/8/2019Structural steel will start in early July, pending approval of welding procedures.  Metal decking and gutters will follow in late-July and project completion scheduled for early August. Construction

6/19/2019Footings at staff entrance were installed.  Structural steel will start July 1.  Metal decking and gutters will follow in mid-July and project completion scheduled for July 31. Construction

6/5/2019Contractor Submittals and RFI's nearly completed.  Field work commenced week of May 13th with rain impacing some work, and an unforseen field condition at the staff entrance 
has delayed the proejct a little.  Hopefully, construction can still be completed in late July, 2019.

Construction

5/21/2019Contractor Submittals and RFI's under review.  Field work commenced week of May 13th with rain impacing some work.  Construction slated for completion in late July, 2019. Construction

386 Transit Stop Improvement Project Various existing transit stops throughout the city $283,000Andrew Kellen

Status Update DateProject Phase

Approved

7/16/2019Construction is complete. Staff is coordinating schedule for final punch list completion with the contractor. Construction

274 The existing flat roof is over 20 years old and is beginning to deteriorate which  
requires considerable maintenance. The existing roof would be replaced with a 
new pvc single-ply design.

Community Center - 2010 1st St. $135,000Alan Mitchell

Status Update DateProject Phase

Pending Funding

7/8/2019The19/20 CIP budget did not include additional funding for construction in FY19/20, therefore the project is on-hold. Funding Authorization

6/19/2019The CIP budget will be increased for construction in FY19/20.  Construction will move forward if budget is approved. Funding Authorization

6/5/2019The CIP budget will be increased for construction in FY19/20.  Construction will move forward if budget is approved. Funding Authorization

5/21/2019The CIP budget will be increased for construction in FY19/20.  Construction will move forward if budget is approved. Funding Authorization

273 During first rains of the season PD staff identified multiple leaks in the existing 
foam coated roof above the lobby at the station's facility. Staff acquired quotes 
for repairs and upon start of this project, repairs were found to be very 
extensive. Necessary paths were made to get through the winter months but 
ultimately the roof needs to be repaired properly. This additional work would 
include a new roof over the existing one at a cost of approx. $40,000 for 
construction and $6,000 for design/management.

Police Department - 770 7th Street $46,000Alan Mitchell

Status Update DateProject Phase

Pending Funding

7/8/2019The19/20 CIP budget did not include additional funding for construction in FY19/20, therefore the proejct is on-hold. Funding Authorization

6/19/2019The CIP budget will be increased for construction in FY19/20.  Construction will move forward if budget is approved. Funding Authorization

6/5/2019The CIP budget will be increased for construction in FY19/20.  Construction will move forward if budget is approved. Funding Authorization
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Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

405 Provide exterior on-site improvements to comply with ADAAG requirements at 
the Twelve Bridges Library

Williams + Paddon Western parking lot at the Twelve Bridges Library $547,000Alan Mitchell

Status Update DateProject Phase

Approved

7/8/2019Construction commenced  on July 8th with demo of concrete.  Coordination with staff and the public are ctitical during construction, as parking and access on the west side will be 
minimally impacted.  Completion slated for late July.

Construction

6/19/2019Contract was awarded to Anthem Builders, and construction will commence on July 8th with demo of concrete.  Coordination with staff and the public are ctitical during 
construction, as parking and access on the west side will be minimally impacted.  Completion slated for late July.

Construction

6/5/2019Contract was awarded to Anthem Builders, and construction will commence in July.  Completion slated for late July. Construction

Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

353 Auburn Ravine Bridge Replacement @ McBean Park DriveQuincy Engineering Auburn Ravine Bridge at McBean Park Dr. $500,000Roland Neufeld

Status Update DateProject Phase

Approved

7/10/2019The project team is waiting for Caltrans to determine what they view as the grant eligible limits of the project (to the east and west). Their answer will determine the design of the 
bridge and adjacent roadway profiles.

Additionally, the project team will be at the Caltrans Highway Bridge Program's quarterly technical advisory committee meeting in August to argue for Caltrans' funding for 
NEV/Golf Cart lanes across the bridge.

5/21/2019The project team is waiting for Caltrans to determine what they view as the grant eligible limits of the project (to the east and west). Their answer will determine the design of the 
bridge and adjacent roadway profiles.

354 Lincoln Blvd Improvements Phase II and HSIPMark Thomas Phase 2 - McBean Park Dr. to 1st Street
HSIP - Sterling Pkwy to 7th Street

$1,315,000Araceli Cazarez

Status Update DateProject Phase

In Construction

7/3/2019Contractor will be finishing concrete and form work on the west side curb ramps of McBean Park Drive and Lincoln Boulevard over the next two weeks.  PG&E was able to  connect 
power for the 1st Street signal poles; the intersection will be placed in repeat mode until all three intersections can be programmed by the sub-contractor.  The signal poles will be 
up at McBean Park Drive the week of July 26th followed by conduit work to have the intersection on flashing red around July 31st.  The landscaping for the project will be 
completed the week of July 20th.  The clay tile banding is scheduled for the week of July 23rd; this work will only occur at the intersection of McBean Park Drive and Lincoln Blvd.  
The two major remaining tasks; micro surfacing and striping is currently scheduled for the first and second week of August respectively.

Construction

5/22/2019The traffic signal poles on the east side at 1st street will be installed and on flashing red by the end of May.  The contractor has started demolition work at the southwest corner of 
McBean Park Drive this week (May 24th) and will be working at this intersection for the next month.

Construction

354 & 418 Lincoln Blvd Improvements Phase III At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and 
7th Streets

$265,000Araceli Cazarez

Status Update DateProject Phase

Approved

7/3/2019The City has not received any response from UPRR. Design

375 Twelve Bridges Dr and Joiner Pkwy Slurry SealOmni-Means (Design Engineer) Twelve Bridges Dr. from Industrial to Sierra College and Joiner Pkwy 
from City limits to 1st St.

$218,546Lindy Childers

Status Update DateProject Phase

Notice Of Completion

7/17/2019Staff is working on project closeout documents for this federally funded project. Notice of Completion
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

421 Crosswalk Enhancement Various Locations Various locations near schools throughout the City and McBean Park $297,500Araceli Cazarez

Status Update DateProject Phase

In Construction

7/3/2019The project is complete and awaiting final inspection for project closeout. Construction

5/22/2019The contractor will be  back on site installing the poles for the signage and In-Roadway-Lights the last week of May and is expected to be completed by mid-June. Construction

422 Conversion of the westbound intersection approach to a configuration with 
dual through and dual left-turn lanes to improve level of service and reduce 
delays.

Ferrari Ranch & Caledon Circle intersection $105,000Roland Neufeld

Status Update DateProject Phase

In Construction

7/16/2019The project is complete and will be filing for NOC within the next month. Construction

5/21/2019Construction activities have resumed. Completion of the project is anticipated by the end of May.

423 Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd $45,000Araceli Cazarez

Status Update DateProject Phase

Approved

7/3/2019There has been no word from PG&E regarding project progress. Design

391 1st Street Rehabilitation from the alley west of K Street to O Street.R.E.Y. Engineers First Street from Lincoln Blvd. to R St. $1,382,000Araceli Cazarez

Status Update DateProject Phase

Approved

7/17/2019The request for authorization to proceed with Construction has been submitted however we will need to wait for the next federal allocation to receive funds for the project.  
Caltrans authorization to proceed with construction is anticipated early May 2020, at which time the project will be advertised. Staff is also negotiating the Construction 
Management contract, which requires Caltrans approval prior to City Council approval.

Funding Authorization

297 The current culvert crossing has failed and a large void is developing under the 
road where soil is being washed away. This project would expose the failed 
pipe, make any repairs necessary and backfill the trench and any voids under 
the road surface.

On Gladding Road at the crossing of Markham Ravine. $75,000Travis Williams

Status Update DateProject Phase

Approved

7/16/2019Staff is working with a number of contractors to develop a plan to try and manage the water during construction and complete the scope of work. Various options are being 
discussed to determine a viable plan.

Construction

298 The project consists of various types of rehabilitation of the existing roadway 
surface, including crack seal, areas of base repair, segments of slurry seal, and 
segments of overlay.     The project limits are on Joiner Parkway, from Moore 
Road to Nicolaus Rd. 
Various ADA improvements will be constructed throughout the project limits.

Joiner Parkway $300,000Araceli Cazarez

Status Update DateProject Phase

Approved

7/17/2019Field survey and samples have been collected.  A technical memo has been prepared and submitted to the City for review.  Unfortunately the road is in worse condition than 
anticipated and will need full depth reclamation rather than a microsurface treatment or slurry seal; to bring the roadway to a traffic index of 9.0  This means the project budget will 
not fully cover the entire project limits.  The 30% design is underway by the consultant.

Design
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

329 Joiner Parkway needs to be expanded from two lanes to four lanes in order to 
meet future traffic demands.  A bicycle lane and sidewalk will be installed on 
the west side of Joiner Parkway. A traffic signal will be installed at the Westview 
Drive intersection and a roundabout will be installed at the Fieldstone Drive 
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay. 
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as 
part of this project.

East Joiner Parkway $650,000Roland Neufeld

Status Update DateProject Phase

Approved

7/10/2019A letter was sent the week of July 8th to residents who had attended the May 9th Community Meeting. The letter was sent in response to the three primary concerns expressed by 
the community at that meeting. Concern #1 - Project will not allow left turns to be made out of Bridgestone Drive onto East Joiner Parkway. City's Response to Concern #1: There 
are safety concerns with allowing a left turn to be made across several lanes of uncontrolled traffic. Additionally, a traffic study was conducted that found that the time delay for 
allowing left turn movements would be so high in the next 5-10 years that people would not want to make them. Concern #2 - Project will not allow U-turns for northbound East 
Joiner Parkway traffic at Westview Drive. City's Response to Concern #2 - The design has been modified to allow for the requested U-turn movement. Concern #3 - What steps will 
be made to ensure pedestrian safety at the proposed roundabout at East Joiner Parkway and Fieldstone Drive. City's Response to Concern #3 - A roundabout is being proposed at 
this intersection because it will better manage the follow of traffic, will provide speed reduction through the corridor, and will provide for an improvement in pedestrian safety over 
that of a traditional signalized intersection. 
The nature of the roundabout design has several characteristics that benefit the safety of pedestrians. The curvature of the lanes as they approach the roundabout forces vehicles 
to slow down as they approach the intersection; the crosswalks are detached from the intersection itself, allowing an approaching driver to better focus attention on a pedestrian; 
and the curvature of the lanes as they approach the crosswalks places pedestrians waiting to use the crosswalk directly in the line of site of a driver, making the pedestrian more 
visible to the driver.  Additionally, the City has determined that it will be installing pedestrian push buttons that will activate flashing LED signs to further alert drivers that a 
pedestrian is present.

5/21/2019A community meeting was held on May 9th at 5:30pm in the Twelve Bridges Middle School multi-purpose room to discuss the project with the community. The community was 
largely in favor of the widening project but voiced several concerns with the preliminary design. Concerns included not allowing left turns out of Bridgestone Drive, not allowing u-
turns for north bound traffic at the planned Westview Drive traffic signal, and making sure that pedestrians are visible at the planned roundabout at Fieldstone Drive. The design 
team is currently working on assessing the public comments to determine the best way to move forward.

438 Public safety is an issue during pick up and drop off times in front of Creekside 
Oaks Elementary School. Poor circulation and minimal parking onsite have 
created a situation whereby vehicles are making mid-block u-turns while school 
children are crossing the street. In a temporary effort to mitigate the situation, 
delineators were placed down the center of the street to prevent the mid-block 
u-turns. While this has improved the situation, the delineators have been a 
target of vandalism on three occasions in the six months since they have been 
in place, creating a headache for Public Services. This project proposes a long 
term solution whereby the travel lanes would be shifted to the south, 
eliminating parking on the south side of the street to prevent mid-block 
pedestrian crossings, and a drive-through pick up and drop off zone would be 
created on the north side of the street, protected by a vertical curb. Class II 
bicycle lanes would also be installed in both directions.

First Street $215,000Roland Neufeld

Status Update DateProject Phase

Approved

7/10/2019Construction has begun and is anticpiated to be completed by the end of July.

5/21/2019Construction is anticipated to begin in June after school gets out for the summer.

333 Grind and Overlay of roadway, to address surface rutting and deterioration.Coastland Lincoln Boulevard $1,495,000Alan Mitchell

Status Update DateProject Phase

Approved

7/8/2019Design underway.  Concern with fluctuating and increasing material costs, especially concrete and asphalt.  Costs will be evaluated with a design milestone and limits adjusted as 
needed.  Construction may occur in 2020, to avoid a conflict with an HSIP project and to avoid starting the resurfacing in late fall/early winter with potential for adverse weather 
impacts.

Design
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

333 Grind and Overlay of roadway, to address surface rutting and deterioration.Coastland Lincoln Boulevard $1,495,000Alan Mitchell

Status Update DateProject Phase

Approved

6/19/2019Design underway.  Concern with fluctuating and increasing material costs, especially concrete and asphalt.  Costs will be evaluated with a design milestone and limits adjusted as 
needed.  Construction may occur in 2020, to avoid a conflict with an HSIP project and to avoid starting the resurfacing in late fall/early winter with potential for adverse weather 
impacts.

Design

6/5/2019Additional ADA scope identified, and revised cost estimate will neccesitate a reduction in the length of road segment in the base bid.  Limits will be from Auburn Ravine Bridge to 
commercial entrance south of Ingram Slogh  Construction will occur in 2020, to avoid a conflict with an HSIP project and to avoid starting the resurfacing in late fall/early winter 
with potential for adverse weather impacts.

Design

5/21/2019Design underway.  Additional ADA scope identified, which may affect budget.  Staff will meet and confer.  Construction is deferred until spring, 2020, to avoid a conflict with an HSIP 
project and to avoid starting the resurfacing in late fall/early winter with potential for adverse weather impacts.

Design

439 Provide necessary maintenance to four bridges, as recommended by the 
Caltrans Inspection Reports.  Work includes debris removal, spalling repair, deck 
seals, and replace joint seals.  City staff will handle the debris removal.

Mark Thomas Auburn Ravine/Lincoln Blvd., Auburn Ravine/Joiner Pkwy., Orchard 
Creek/Twelve Bridges Blvd., and Ingram Slough/Brentford Cr.

$310,000Alan Mitchell

Status Update DateProject Phase

Approved

7/8/2019City reviewing the 90% design submittal and coordinating with Caltrans on specific details  Staff is waiting for a new Caltrans Inspection Report, which may identify additional work.  
Staff completed some repairs internally.  Staff is monitoring the approval-process of the city-wide maintenance agremeent with the State, which may assist in streamlining the 
Bridge Rehab project.

Design

6/19/2019MTCo provided the 90% design submittal.  City will review.  Staff is waiting for a new Caltrans Inspection Report, which may identify additional work.  Staff completed some repairs 
internally.  Staff is monitoring the approval-process of the city-wide maintenance agremeent with the State, which may assist in streamlining the Bridge Rehab project.

Design

6/5/2019MTCo will provide 90% design submittal in mid-June.  City will review.  Staff is monitoring the approval-process of the city-wide maintenance agremeent with the State, which may 
assist in streamlining the Bridge Rehab project.

Design

5/21/2019MTCo is going to continue with PS&E drafting/preparation, and coordinate with the Caltrans Inspector.  90% design submittal due May 31, 2019.  City will review. Design

124 The project will rehabilitate the pavement on the streets east of Lincoln High 
School. ADA curb ramps will also be installed.

$0Roland Neufeld

Status Update DateProject Phase

Approved

7/10/2019The 65% Plans have been reviewed and comments provided to the design engineer. 90% Plans are anticipated by the end of August.

5/21/2019Design is underway. The submittal of the 65% Plans is anticipated in June.

Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

411 WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of 
Oxidation Ditch and related components

Stantec WWTRF $1,540,000Araceli Cazarez

Status Update DateProject Phase

Approved

7/17/2019 The project will proceed with the contractor qualification process over the next several weeks.  Staff is also working on a staff report to award a professional services contract to 
PFM Financial Advisors for financial planning, budget and strategic advice  related to debt issuance for the WWTRF Expansion Project.  This is anticipated to be before council at the 
August 13th meeting.

Design
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Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

425 Silver Spur Sanitary Sewer Lift Station replacement Silver Spur Circle $400,000Alan Mitchell

Status Update DateProject Phase

Approved

7/8/2019Staff will take PS&E approval, pre-purchase contracts for Wet Well and Motor Control, and Stantec amendment 2, to council July 23rd.  2-hour underground emergency storage 
tank will be designed but included as an add alt., and maybe built later if not afforded now.  Bid Call should be in late July.

Bidding / Award of Contract

6/19/201960% design submittal was reviewed by staff.  City is considering an on-site back-up generator, which could handle power outages.  2-hour underground emergency storage tank will 
be designed but included as an add alt., and maybe built later if not afforded now.  Bid Call should be in late July.

Design

6/5/201960% design submittal is with staff for review and a meeting will be held to discuss any comments.  Final design should be completed by end of July, 2019. Design

5/21/201960% design submittal due and city will review.  Final design should be completed by end of July, 2019. Design

427 Aviation Blvd & Venture Dr Sewer Line - replacement of approx. 400 feet Aviation Blvd & Venture Dr $62,000Andrew Kellen

Status Update DateProject Phase

Approved

7/16/2019This project will be proposed again for consideration on the FY20/21 budget for construction Design

300 Phase 2 Reclamation - extend reclaimed water for irrigation to Machado, Peter 
Singer Park and Joiner Park

Stantec Peter Singer Park, Machado Park and Joiner Park $305,000Araceli Cazarez

Status Update DateProject Phase

In Construction

7/3/2019The contractor will be de-mobilizing and cleaning up the site in the next couple of weeks. Construction

435 "The existing sewer lines (6"", 8"", 10"") are not functioning as designed in the 
locations described below.  In one location, a sewer line passes through a storm 
drain manhole, which causes drainage to  back up.  The sewer system needs to 
be rehabilitated to reduce the frequency of maintenance and pumping out of 
the system.  1) Design and construction of O Street, north and south of First 
St. 2) Design and construction of Sixth St.: from alley west of  M St. to O St.  
Alley between N St. and O St.:  from 5th St. to 6th St. 3) Design and 
construction of First St.  From D St. to Ina Way    4) Design only of:  First Street: 
from Alley west of H St. to Alley west of J St.   Alley west of J St.: from First St. to 
2nd St.  J Street:  from First St. to 2nd St.  Hollingswort Dr. (west of J St.):  south 
of First St.  "

R.E.Y. Engineers Replacement of approximately 3000 linear feet of sewer line in three 
locations (see Limits)

$1,898,500Alan Mitchell

Status Update DateProject Phase

Approved

7/8/2019Bid opening held with three bidders.  A favorable bid was received from C&D Contractors and award will move to Council on July 23rd.  A CM/Inspection TO with Coastland will also 
go to Council.

Bidding / Award of Contract

7/2/2019Bid call is underway and bid opening will be held on July 2nd.  Council award slated for July 23rd. Bidding / Award of Contract

6/19/2019Bid call is underway and bid opening will be held on July 2nd.  Council award slated for July 23rd. Bidding / Award of Contract

6/5/2019100% plans were signed by City Engineer and Bid Authorization was approved by Council on May 28th.  Bid call is underway and bid opening will be held on July 2nd. Bidding / Award of Contract

5/21/2019100% plans will be signed by City Engineer.  PSE and Bid Authorization will go to Council on May 28th.  Bid call will occur in June. Bidding / Award of Contract
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Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

436 This project will consist of the rehabilitation/replacement of sewer main, service 
laterals, and sewer manholes in the area east of the Lincoln High School.  These 
improvements will precede the roadway repaving and reconstruction that is 
anticipated to take place in summer 2019. This project will replace 
approximately 4,000 linear feet of sewer mains, 11 manholes and 100 service 
connections.

H, I and J Streets between 9th Street and 6th Street and 7th, 8th and 9th 
Streets between H and J Streets

$1,750,000Roland Neufeld

Status Update DateProject Phase

Approved

7/17/2019Consultant is currently working on the bid documents.  However the project was not budgeted for FY 19/20 and will therefore be shelved until funding is approved for construction. Design

Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

307 30 inch PCWA Pipeline (Phase III)Ubora Southeasterly City Limit between Fuente Place and Conspiracy Point 
reservoir

$7,866,000Dane Schilling

Status Update DateProject Phase

In Construction

7/15/2019The basement walls are backfilled and underfloor electrical conduits are placed. The first floor slabs should be complete by July 19th. The larger diameter pipes have been installed 
in the basement and have been bolted or welded in-place. The pressure classification question for the valves has been resolved. Testing on the deep-well anode is being conducted. 
CMU block wall construction is expected to begin the first week in August.

Construction

394 Water mains at Verdera North (36-inch Pipeline to Twelve Bridges Drive)Bennett Engineering Twelve Bridges at Catta Verdera $4,095,525Dane Schilling

Status Update DateProject Phase

In Construction

7/16/2019Construction is complete and is in the closeout process including final change order negotiations. Construction

377 Tank #3 at Verdera North (5 MG Tank)Bennett Engineering Twelve Bridges at Catta Verdera $12,924,821Dane Schilling

Status Update DateProject Phase

Approved

7/15/2019Most of the large stockpile of excess soil has been removed. The tank pad is prepared and under-tank piping is being installed followed by the under-tank PVC liner/membrane.  The 
concrete floor of the tank is expected to be poured in mid-August. Grading to fill the old City water pond, that is bounded on two sides by the Verdera subdivision, is scheduled to 
occur over the next two weeks.

Construction

442 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flows and water pressure.

R.E.Y. Engineers Waterlines will be replaced along S. Herold, East 6th, East 7th, East 8th 
and East 9th (East Ave. to S. Herold).

$1,680,000Andrew Kellen

Status Update DateProject Phase

In Construction

7/16/2019The contractor has completed the installation of the water mains and necessary services to begin the testing operations for the new water system. Testing is anticipated to be 
completed by middle of next week, with tie-ins anticipated for late July. Given the age of the existing infrastructure, numerous failures have occurred in the existing system and 
staff is working with the contractor to try and minimize impacts to residents for water outages. Businesses and residents will be notified a minimum of 48 hours in advance of any 
planned outages for the tie-ins. Once the water connections have been made, the contractor will begin installing the new sewer mains.

Construction
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Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

136 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flow and water pressure.  Repair or replace various sized water 
valves.  Replace water laterals that have a history of leaking.  This area has been 
identified as a priority due to recent water leaks, age of system and campus 
improvements to the Glen Edwards Middle School. This area also includes dated 
sewer mainlines, laterals, clean outs and manholes that are critical for 
replacement.  The project includes replacement of approximately 4,665 linear 
feet of water main and 1,300 linear feet of sewer main for the following 
boundaries: 3rd Street from O St to L St; L Street from 3rd to 1st; O Street from 
3rd to 1st.  Water and sewer improvements would be designed for Spring 2019 
construction.

Along L and O Street from 3rd to 1st and 3rd Street from O to L Street. $1,558,000Andrew Kellen

Status Update DateProject Phase

Approved

7/16/2019The contractor is completing the last of the punch list items. NOC is anticipated to go before City Council early August. Construction

138 A water valve on an existing 14" PVC waterline will be removed and the 
waterline plugged. This water valve is problematic in that should it ever be 
opened or should it ever fail, the water tank would be drained. The project 
would remove the existing water valve, cap both ends of the 14" waterline, and 
backfill the trench all within an undeveloped portion of land. Additionally, an 
existing fire hydrant will be reconnected at the Catta Verdera clubhouse that 
was taken off line when a water main was abandoned.

Near the intersection of Camino Verdera and Vista De Madera in the 
Catta Verdera development & Catta Verdera Clubhouse.

$50,000Travis Williams

Status Update DateProject Phase

Approved

7/17/2019The project remains on hold as staff is focused on the water main rehabilitation projects. No Action Taken
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